



6 DE AGOSTO DE 2026

ACT OF INCORPORATION OF SCAPE ROOM

FICHA 3231252

LUIYER GAMALIEL RIOS
KAREN YULIETH HERRERA
JHOAN SEBASTIAN MARIN
YOJAN ESTEBAN MOLINA





SENA - NATIONAL LEARNING SERVICE

PROJECT CHARTER

1. General Information

Project name: Pending definition with the client

Sponsor: SENA - Technological Development and Innovation Center (CDITI)

Project manager: Juan

Esteban Montoya

Client: Instructor YuelyArce

Start date: August 6, 2026

End date: November 19, 2026

2. Project Responsibilities

Role / Responsible	Responsibility
Scrum Master - Juan Esteban Montoya	Coordinate the team, manage the schedule, and apply the Scrum methodology throughout the project.
Game Design - Leandro Calvo (Felipe, Montoya, Samuel)	Design the levels, mechanics, and overall player experience.
UX/UI - Joseph Gomez (Vinasco, Sanchez, Stiven, Samuel Leon)	Design the interface, mockups, and user experience for web and mobile.
Unity - Luiyer Gamaliel (Karen, Marin, Lemus)	Develop the game in the Unity engine: levels, puzzles, and interactions.
Unity - Michael Ocampo (Julian, Upegui, Sanchez)	Develop the game in the Unity engine: levels, puzzles, and interactions.
Gameplay - Michael Isaza (Santi, Cristians, Dylan)	Implement game logic and mechanics.
Backend - Thomas (Daniela, Villota, Almario)	Implement server-side logic, authentication, ranking, and required services.
Client - Instructor Yuely	Validate deliverables and approve the final product.

3. Problem Definition

Few video games currently promote logical thinking, problem-solving, and teamwork through immersive experiences. The client requires the development of an Escape Room-style video game that can run on both a website and mobile devices (Android and iOS), allowing users to solve puzzles, explore scenarios, and complete challenges within a set time limit. The game must be engaging, 100% interactive, and accessible to users over 14 years old -including users without

hands, deaf users, and blind users- and must include a player ranking system, complete documentation, and good development practices.

4. Objectives

General objective:

Develop an Escape Room-style video game for web and mobile platforms that allows users to solve puzzles, complete levels, and track their progress through an interactive, intuitive, and secure experience.

Specific objectives and evaluation criteria:

Objective	Evaluation criteria
Design a modern, intuitive interface for web and mobile.	The interface is validated and approved by the client and by test users.
Implement an authentication system.	Users can register and log in securely.
Develop the Escape Room levels (minimum 6, across three difficulty levels).	All 6 levels are implemented and playable across the three difficulty levels.
Implement puzzles and game mechanics.	Each level includes at least one functional, tested puzzle.
Create a ranking system.	The global ranking correctly displays the highest scores per match.
Track player progress (autosave).	The system automatically saves progress when the player is idle.
Develop an administrative panel.	The panel allows managing users, levels, and game content.
Apply the Scrum methodology throughout the project.	All 8 planned sprints are documented and executed with their respective deliverables.

5. Scope

In scope	Out of scope
Web development	Game monetization
Android development	Violent content
iOS development	Pornographic content
Linear storyline	Checkpoints during gameplay
Main character: a Jack Russell puppy	Game modes other than Escape Room
6 levels	Content related to cybercrime
Three difficulty levels (easy, intermediate, expert)	Console development
Global ranking	In-game purchases
Tutorial and initial walkthrough	Social media integration
Manuals and documentation	Virtual reality

6. Assumptions

#	Assumption
1	The client will approve deliverables in a timely manner.
2	All team members will have access to the internet and work equipment.
3	The client will keep the core requirements stable.
4	The team will have sufficient time to develop the project.
5	Development tools will be available throughout the project.

7. Constraints

- The game must be available for web, Android, and iOS.
- It must be free of charge.
- It may not contain violence, pornography, or cybercrime content.
- The target audience is over 14 years old.
- It must support approximately 1,000 users.
- The game will be played in first person.
- Maximum of four players per match.
- It will not include checkpoints.
- Autosave will only occur when the player is idle.
- If the player loses, they must start over from the beginning.
- Maximum delivery date: November 19, 2026 (end of term).

8. General Risk Factors

Risk	Consequence - Owner
Requirement changes	Delays - Project Manager
Schedule delays	Missed deadlines - Project Manager
Internet outages	Delays - Team
Git conflicts	Lost time - Technical Lead
Coding errors	Game malfunctions - Developers
Low client availability	Rework - Project Manager
Mobile compatibility issues	Delays - Frontend
Testing errors	Low quality - Tester
Data loss	Rework - Whole team
Performance issues	Poor user experience - Developers
Team member absence	Delays - Project Manager
Poor communication	Task confusion - Scrum Master

Risk	Consequence - Owner
Test device failures	Delays - Team
Technology changes	Replanning - Technical Lead
Incomplete documentation	Delivery issues - Documenter

9. Stakeholders

- Client (Instructor Yuely).
- SENA instructor.
- SENA.
- Project manager.
- Development team.
- UX/UI designer.
- Developers.
- Tester.
- End users (players over 14 years old).
- People with disabilities who will use the game.

10. Key Milestones

Milestone	Description - Estimated date
Project charter	Charter approval and initial organization - Aug 13, 2026
Requirements definition	Validation of client needs - Aug 27, 2026
Mockup design	Visual prototype development - Sep 10, 2026
Logo design	Creation of the game's visual identity - Sep 24, 2026
Prototype development	Implementation of core features - Oct 8, 2026
Full game development	Completion of all features - Oct 22, 2026
System testing	Functionality verification - Nov 5, 2026
Manual preparation	Technical and user documentation - Nov 12, 2026
Project delivery	Presentation to client and instructor - Nov 19, 2026
Final presentation	Project and results showcase - Nov 19, 2026